v Sean To "LaFranchise, Nicole"

P
d@i Sheldrake/R10/USEPA/US <Nicole.LaFranchise@portofportland.com>
Nl 04/25/2009 08:06 AM cc "Madalinski, Kelly" <Kelly.Madalinski@portofportland.com>,
dbdpidbisaddrn "Ken Fellows" <Kfellows@parametrix.com>, Kristine

Koch/R10/USEPA/US@EPA, gainer.tom@deq.state.or.us,
ANDERSON.Jim@deq.state.or.us
bcc  Chip Humphrey/R10/USEPA/US@EPA,; Eric
Blischke/R10/USEPA/US@EPA
Subject Re: FW: Terminal 4 Slip 3 Upland Facility Revised Source
Control Schedulej

Nicole,

On the electronic deliverables | think there may be a little confusion: If it's an EPA copy and the
electronic copy is the official submission to EPA, | do need the electronic preparation checklist followed

@j

even for upland documents: PCF_SD8guidance_0M12603.doc - especially for reports. | hope this is useful for
future submittals.

| don't have any objections to your proposal at this point, but EPA does have some preliminary
comments. Please resubmit the T4 in water schedule to include this proposal for EPA evaluation. For
example, for EPA to oversee the relevant upland work, we will need to review and approve the design
pertaining to this area. Also, | don't see information about how the delay does or does not impact
potential source control issues, e.g. any ongoing distribution of upland contaminants into the river, which
we would need in our record to consider pulling the activities under EPA purview with a consequent delay
in implementation. Lastly, if the proposal impacts the boundaries of the RAA (which the Port insisted on a
specific definition of in our decision documents for better or for worse), we may need to amend the Action
Memo again, just so you're aware.

Thank you.
S

Sean Sheldrake

USEPA, Region 10

Environmental Cleanup Office

1200 Sixth Avenue, Suite 900, ECL-110

Seattle WA 98101-3140

sheldrake.sean@epa.gov

Phone: 206/553-1220 / Fax: 206/553-0124

Region 10 Dive Team: http://yosemite.epa.gov/rl10/oea.nsf/webpage/dive+team
Portland Harbor Cleanup: http://yosemite.epa.gov/r10/cleanup.nsf/sites/ptidharbor
Deliveries: Parking Garage mailroom (1st floor)

Visitors: Check-in @ PERC / Service Center on 12th floor:
http://lyosemite.epa.gov/r10/extaff.nsf/PERC/Visiting+Seattle

"LaFranchise, Nicole" Sean, For your information (and | apologize i... 04/24/2009 05:01:31 PM
"LaFranchise, Nicole"
<Nicole.LaFranchise@portof To Sean Sheldrake/R10/USEPA/US@EPA, "Ken Fellows"
portland.com> <Kfellows@parametrix.com>
04/24/2009 05:02 PM cc "Madalinski, Kelly" <Kelly.Madalinski@portofportland.com>

Subject FW: Terminal 4 Slip 3 Upland Facility Revised Source
Control Schedule

O
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Sean,

For your information (and | apologize in advance because this isn’t in EPA electronic format
since it’s a DEQ deliverable).

As way of background, areas around slip 3 and north of berth 414 have been designated for
source control. When Kelly started scoping the source control measure design for the south
slip bank area (pier 5), it became apparent that the work could not be accomplished without
going in-water. As you know, the T4 RA action has a cap designated for the adjacent pier 5
sediment. It seemed to make sense to combine the efforts, much like Wheeler Bay and the
source control we just completed as part of Phase |, which will also overlay an in-water cap in
Phase Il. Therefore, Kelly made the recommendation to DEQ that this area be folded into the
Phase Il work so it could be completed at one time. DEQ seems amenable to this. We will
continue to keep you apprised as this progresses.

Please let us know if you have any concerns or questions.

Thanks,
Nicole

From: David, Sheila

Sent: Friday, April 24, 2009 1:57 PM

To: Tom Gainer (gainer.tom@deq.state.or.us)

Cc: Madalinski, Kelly; Kristine Koch (koch.kristine@epa.gov); Barthelmess, Suzanne; Breen, David; Koehl,
Krista; LaFranchise, Nicole; Michael Pickering (mpickering@ashcreekassociates.com); Mike Stevens
(mstevens@ashcreekassociates.com); Lewis, Mark

Subject: Terminal 4 Slip 3 Upland Facility Revised Source Control Schedule

Attached please find the revised source control schedule for the Terminal 4 Slip 3 Upland
Facility. Hard copies to follow by mail to DEQ and EPA. If you have any questions, please
contact Kelly Madalinski at (503) 944-7676. Thank you.

<<T4S3 Ltr DEQ Revised SC Schedule (04-24-09).pdf>>
Sheila David

Environmental Analyst, Port of Portland
121 NW Everett, Portland, OR 97209
Phone: 503.944.7239 / Fax: 503.548.5854

sheila.david@portofportland.com[attachment "T4S3 Ltr DEQ Revised SC Schedule (04-24-09).pdf" deleted by Sean
Sheldrake/R10/USEPA/US]
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